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GAWAD KALINGA COMMUNITY DEVELOPMENT FOUNDATION, INC .

MONTHLY STATUS REPORT

As Of

GK Area:

Feb. 22, 2010

DMC BLD GK Village, Davao City

A. Partner Commitment and Fund Status

Remitted by Partner Remitted to GK
Approved Projects # of Amount # of Date
units units
Shelter Development (1 P170, 000 2 5/16/08
duplex)
Shelter Development (1 P170, 000 2 6/27/08
duplex)
Shelter Development 7 duplex | P980, 000 14 4/24/09
Signhage 1 P22, 500 1 4/24/09

B. Development Status

The Five Week-end Bayani Build was started last January 30-31
and will end this February 27-28, 2010. With the conviction of GK1MB
student volunteers from different schools and campuses, and other
youth organizations together with employees from Davao Light &
Power Corp, Agway Chemicals and the BLD Youth and members of
other BLD Ministries, there are now 18 units or 9 duplex being
constructed with about 75 to 90% completion.




Duplex 2- Remaining Works: Doors & Duplex 1- Remaining Works: Revised
Windows, Partition Walls, Plumbing, Roofing, Doors & Windows, Partition Walls,
Porch, Painting (DMC Benificiaries Team) Plumbing, Porch, Painting (DMC Benificiaries Team)

Duplex 3— (Beam Level) Remaining Works: Filing Of CHB, Floor  ing, Roof Framing,
Roofing, Plastering, Doors & Windows, Partition Wal Is, Plumbing, Porch, &
Painting (BLD & Holy Cross Team)
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Duplex 4 — (Beam Level) Remaining Works: Filing Of Chb, Floor  ing, Roof
Framing, Roofing, Plastering, Doors & Windows, Part  ition Walls,
Plumbing, Porch, & Painting ( Agway Team)

Duplex 5 - (Roof Level) Remaining Works: Filing Of CHB , Flooring, Roof
Framing, Roofing, Plastering, Doors & Windows, Part  ition Walls, Plumbing,
Porch, & Painting (DMC Employees Team)



Duplex 6 - (Roof Level ) Remaining Works: Filing Of CHB , Flooring, Roof
Framing, Roofing, Plastering, Doors & Windows, Part  ition Walls, Plumbing,
Porch, & Painting (Davao Light Team)

Duplex 7 - (Beam Level) Remain ing Works: Filing Of Chb, Flooring, Roof
Framing, Roofing, Plastering, Doors & Windows, Part  ition Walls, Plumbing,
Porch, & Painting (BLD and Holy Cross Team)



Duplex 8 — (Beam Level) Remaining Works: Filing Of Chb, Floor  ing, Roof
Framing, Roofing, Plastering, Doors & Windows, Part  ition Walls, Plumbing,
Porch, & Painting (BLD Youth, UM & UP Team)

Duplex 9 — (Beam Level) Remaining Works: Filing Of Chb, Floor  ing, Roof
Framing, Roofing, Plastering, Doors & Windows, Part ition Walls, Plumbing, Porch, &
Painting (Ateneo Team)



GK1MB OPENING PROGRAM ON STAGE
BEFORE THE START OF BUILD ACTIVITIES

GK1MB Volunteer from Australia —
James Palomo playing with the Kids



BLD Youth- GK
Volunteers..
IN ACTION

Nilo Claudio of GK Bayan
Anihan, Dennis Madrazo of BLD
Youth and Jing Abella,BLD GK
Coordinator

BLD Elders -Vilma Escarilla, Romy Coronado, Eddie
Pacana, Jing Abella with GK FulltimeWorkers



AGWAY CHEMICALS EMPLOYEES
With their bosses Vic & Fe Rosario



DAVAO LIGHT & POWER CORPORATION EMPLOYEES



ATENEO DE DAVAO UNIVERSITY
NSTP, IT & CS Students and Faculty



ATENEO DE DAVAO HIGH SCHOOL
BOY SCOUTS & GIRL SCOUTS



HOLY CROSS OF DAVAO COLLEGE
Bachelor of Science in Marine Transportation



UNIVERSITY OF MINDANAO
Engineering and Architecture Students



UNIVERSITY OF THE PHILIPPINES-MINDANAO
Architecture Students and Faculty



AMA COMPUTER COLLEGE — COMMUNITY SERVICE
Students and Faculty



SAN PEDRO COLLEGE
Pharmacy Students and Faculty



RIZAL MEMORIAL COLLEGE
Agricultural Students

AISEC
VOLUNTEERS
from
Russia and Japan



